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Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 001 Date: 28-Jan-2010 Thursday

Approved Date:

Shift Hours: 06:30 AM 04:30 PM Break: 00:10 Over Time: 01:30

Const Calendar Day: 142

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

ABF is not performing any activities at W2.
Only the Elevator Operator is there. Every one else is on Pier 7.
SDI has a crew of people.
SDI was working on injecting the grease on top of the bottom grease caps.

Pier 7 Activities:
·ABF people started working at 7:00 AM. Some people like Boat operators, crane operators etc,about 20
came at 4:30 AM.
·There was a tight security to enter the secured area and every one entering there had to show badge and
sign.

·ABF started to get ready for Lift 3-W early in the morning and was ready by 10:30 AM with the Lifting
Frame.
·They started lifting 3-W around immediately after 10:30 AM.
·Like yesterday, first a Spacer Barge was brought into position between the Shear Leg Crane and the Ship.
·After the Spacer Barge was in place next to Shear Leg Crane, Barge 260 was brought in between the
Ship and the Spacer Barge.
·Once the barge was in position, the Shear Leg crane started to lower the 3-W very slowly.
·The barge position was re-positioned just before the 3-W was loaded on it, next to Lift 2-W.
·The loading was finished by 12:30 AM.
·My self and David watched from the passenger boat. Masoud watched from Pier 7.
·ABF then started to work on top of Lift 3-E.
·ABF was again ready at 3:00 PM to lift 3-E. The same process was repeated. The Lift 3-E was stored on
the Barge containing Lift 2-E. I watched from Boat while Masoud watched from Pier 7.

Additional Work at or outside of site:

·Attended Safety Meeting at 8 AM followed by Gary Pursell’s Staff Meeting.
·Tai-Lin has modified the inspection checklist given to him.
·Redid the List for DNE List for 1-E to 4-E and 1-W to 4-W.
·The question about the shims for seismic stops is not yet resolved.
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General Comments 055 E-L03-SG1.055
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